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CONTRACT _NO TASK NO.

CONTRACT INSPE(;TION REPORT =

PATE 1 Mareh 1966
CONTRACT ADMINISTRATION & SETTLEMENT INSPECTION, REPORT NO. (If final, so state)
“

BRANCH/PD/OL
ESTIMATED COMPLETION AT
30 ugust 1966

NAME OF CONTRACTIOR

TYPE OF COMMODITY OR SERVICE

on-Reversible Color Recording Study

CONTRACTOR 1S ON SCHEDULE THE CONTRACTOR WilL PROBABLY REMAIN WITHIN ALLOCATED
ves X0 FUNDS ves [Jwo 1F ANSWER IS "NO" ADVISE REC-
OMMENDAT ION AND/OR ACT!ON OF SPONSORING OFFICE, ON
m Sea REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF AD-
DITIONAL FUNDS INVOLVED.

CENT OF WORK COMPLETED -

CENT OF FUNDS EXPENDED - l% mw

HAS AN INTERIM REPORT. FIM@L REPORT. PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR
DURING THE PERIOD? D YES NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING TH!S PERIOD? [:l YES @ NO
(If yes, indicate items, quantity, and cost on reverse side.)

INCENT IVES’

IS THIS AN INCENTIVE CONTRACT 0 ves ™ vo NOTE:
IF YES, CHECK TYPE USE REVERSE SIDE FOR COMMENTS.
D cosT D PERFORMANCE D DEL I VERY FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. D OUTSTANDING 3. ABOVE AVERAGE 5. D BELOW AVERAGE 7. D UNSATISFACTORY

2. D EXCELLENT 4. D AVERAGE 6. D BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR S UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON
REVERSE SIDE.

RECOMMENDED ACTION

ﬁ CONTINUE AS PROGRAMMED D WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

[:] TERMINATE [:] OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE
FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN
RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

. | poES NOT . | poEs NoT
ITEM REC'D | " appLy APPLY

PROTOTYPES MANUALS
DRAWINGS AND SPECIFICATIONS FINAL REPORT

PRODUCTION AND/OR OTHER SPEC1AL TOOLING
END ITEMS

DATE OF LAST CONTACT WITH con‘rkmowmw 3»%

SIGNATURE OF INSPECTOR

OTHER GOVERNMENT PROPERTY

INSPECTOR'S EXTENSION

Annroved For Re _ _

FORM
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1. During the month of December 1965, it wus found that the rate of
bleaching for some dyes could be speeded up by us much ug o4 factor of four
by the use of a new polymer known a8 Monsanto R.J.-100,

2. . conference was held with repregentatives of
28 January 1966 at which time it mswmtwmlﬁW*' .
materizl would be provided that would meet partial requirements, and the
very atringent technical objectives would be reluxed. It 48 dbelicved thut
this approach will consentrate the effort on the more promising aspects of
the development and provide 4 material for operuiional experimentation much
earlier than would otherwise be the case: The lons range goal of the
contract will remain in effect and be pursucd when the interim goal has been
m‘uedé
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